Capacity, Commited, Effort, and Delivered Metric

Sprint: 6
Team: BearDown

Scrum Master: Eric Pogue
Product Owner James Pogue

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	8	1	1	1		13%	100%	13%
Kevin Brian Dacanay	8	1	1	1		13%	100%	13%
Erick Hernandez	8	1	1	1		13%	100%	13%
Kaleb Richardson	8	1	1	1		13%	100%	13%
Edward Rodriguez	8	1	1	1		13%	100%	13%
Team Member 6	0	1	1	1		#####	100%	#####
Team Totals:	40	6	6	6		15%	100%	15%

Preliminary Signoff	Initial	Date/Time
Product Owner	ER	April 16, 2026 @ 9:47 am
Scrum Master		January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	JP	January 30, 2023 @ 2:06 pm
Scrum Master	EJP	January 30, 2023 @ 2:07 pm