Capacity, Commited, Effort, and Delivered Metric

Sprint: 4
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner Sebastian Jaculbe

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	6	16	6	16		100%	100%	267%
Kevin Brian Dacanay	6	17	6	17		100%	100%	283%
Erick Hernandez	6	14	6	14		100%	100%	233%
Kaleb Richardson	6	14	6	14		100%	100%	233%
Edward Rodriguez	6	12	6	12		100%	100%	200%
Team Member 6	0	0	0	0		#####	#####	#####
Team Totals:	30	73	30	73		100%	100%	243%

Preliminary Signoff	Initial	Date/Time
Product Owner	SDJ	April 7, 2026 @ 9:38 pm
Scrum Master		January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	SDJ	January 30, 2023 @ 2:06 pm
Scrum Master		January 30, 2023 @ 2:07 pm

Capacity, Commited, Effort, and Delivered Metric

Sprint: 5
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner Sebastian Jaculbe

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	6	22	6	22		100%	100%	367%
Kevin Brian Dacanay	6	25	6	25		100%	100%	417%
Erick Hernandez	6	25	6	25		100%	100%	417%
Kaleb Richardson	6	15	6	15		100%	100%	250%
Edward Rodriguez	6	13	6	13		100%	100%	217%
Team Member 6	0	0	0	0		#####	#####	#####
Team Totals:	30	100	30	100		100%	100%	333%

Preliminary Signoff	Initial	Date/Time
Product Owner	SDJ	April 13, 2026 @ 12:04 am
Scrum Master		January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	SDJ	April 13, 2026 @ 12:04 am
Scrum Master		January 30, 2023 @ 2:07 pm