Capacity, Commited, Effort, and Delivered Metric

Sprint: 4
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner Sebastian Jaculbe

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	6	16	6	16		100%	100%	267%
Kevin Brian Dacanay	6	17	6	17		100%	100%	283%
Erick Hernandez	6	14	6	14		100%	100%	233%
Kaleb Richardson	6	14	6	14		100%	100%	233%
Edward Rodriguez	6	12	6	12		100%	100%	200%
Team Member 6	0	0	0	0		#####	#####	#####
Team Totals:	30	73	30	73		100%	100%	243%

Preliminary Signoff	Initial	Date/Time
Product Owner	SDJ	April 7, 2026 @ 9:38 pm
Scrum Master		January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	SDJ	January 30, 2023 @ 2:06 pm
Scrum Master		January 30, 2023 @ 2:07 pm

Capacity, Commited, Effort, and Delivered Metric

Sprint: 5
Team: BearDown

Scrum Master: Erick Hernandez
Product Owner Sebastian Jaculbe

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered		Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	6	22	1	1		17%	5%	17%
Kevin Brian Dacanay	6	25	1	1		17%	4%	17%
Erick Hernandez	6	25	1	1		17%	4%	17%
Kaleb Richardson	6	15	1	1		17%	7%	17%
Edward Rodriguez	6	13	1	1		17%	8%	17%
Team Member 6	0	0	0	0		#####	#####	#####
Team Totals:	30	100	5	5		17%	5%	17%

Preliminary Signoff	Initial	Date/Time
Product Owner	SDJ	April 7, 2026 @ 9:47 pm
Scrum Master		January 29, 2023 @ 11:59 pm

Final Signoff	Initial	Date
Product Owner	SDJ	January 30, 2023 @ 2:06 pm
Scrum Master		January 30, 2023 @ 2:07 pm