

Capacity, Committed, Effort, and Delivered Metric

Sprint: 6
Team: BearDown

Scrum Master: Kevin Dacanay
Product Owner: Sebastian Jaculbe

Name	Estimated Capacity (hours)	Story Points Committed	Hours Worked/Effort (hours)	Story Points Delivered	Capacity to Effort (%)	Committed to Delivered (%)	Capacity to Delivered (%)
Sebastian Jaculbe	8	9	0	0	0%	0%	0%
Kevin Brian Dacanay	8	11	0	0	0%	0%	0%
Erick Hernandez	8	8	0	0	0%	0%	0%
Kaleb Richardson	8	9	0	0	0%	0%	0%
Edward Rodriguez	8	8	0	0	0%	0%	0%
Team Totals:	40	45	0	0	0%	0%	0%

<u>Preliminary Signoff</u>	<u>Initial</u>	<u>Date/Time</u>
Product Owner	SJ	8/28/2026 @ 12:58 pm
Scrum Master	KD	8/29/2026 @ 10:11 pm

Final Signoff

Initial

Date

Product Owner

Scrum Master